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IN THE SUPREME COURT OF BELIZE A.D. 2009. 

CLAIM NO. 559 

(JOHN QUAN  CLAIMANT 
(Trading as "JMQ MARINE INDUSTRIES" 
( 

BETWEEN  (AND 
( 
(DAVLIN LIMITED  FIRST DEFENDANT 
(DAVID KALAI  SECOND DEFENDANT 

BEFORE:  Hon. Madam Justice  Hafiz 

Appearances:  Mr. Zuniga SC for Claimant/Ancillary Defendant 
Ms. Naima Barrow for Defendants/Ancillary Claimant 

J U D G M E N T 

Introduction 

1.  This  is  a  claim  for  damages  for    breach  of  contract  by  John  Quan, 

(hereinafter  referred  to  as  “Quan”  )    trading  as    JMQ Marine  Industries 

against Davlin Limited and David Kalai,  who  is one of  the Directors of 

Davlin Ltd.  Quan  is  in  the business of building  fiber glass boat and   by 

agreement dated 3 rd November, 2008,   which was signed by Quan   and 

Erlinda Farkas for Davlin Limited, Quan agreed to manufacture a twenty 

three  foot  fibreglass boat.  David Limited and David Kalai   counter claim 

for  damages for poor workmanship and defective work. 

Statement of Case for Quan 

2.  Quan claims that in  November, 2008  Kalai expressed interest in buying 

for himself  a fiber glass boat to be built by  Quan.  That the  agreement 

between himself  and Kalai was that  he  would be the builder and seller
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and  Kalai  himself  would  be  the  buyer.  On  or  about  the  17 th  day  of 

November,  2008,  Kalai  drew  up  and  produced  a  Purchase 

Order/Agreement  which  was  executed  by  Quan  and  Erlinda  Farkas 

acting for the Defendants.  See Exhibit   “A” for a copy of the  Purchase 

Order. 

3.  Quan claims that  the  said Purchase Order after execution constituted a 

written Agreement between Kalai  and himself  whereby Kalai  agreed to 

purchase  and  he  agreed  to  manufacture  and  sell  to  Kalai,  one  Fiber 

Glass Boat at the price of $51,000.00 payable by instalments. 

4.  Quan  says  that  Davlin  Limited  executed  the  said  Purchase 

Order/Agreement  as  buyer  but  it  was  understood  between  Kalai  and 

himself  that  when  completed,  the  said  Fiber  Glass  Boat  would  be  the 

property of  Kalai. 

5.  Quan  claims  that  the  Defendants  have  breach  the  agreement    as  they 

have paid $35,000.00  only towards the purchase price and therefore, the 

balance  of  the  purchase  price  now  due  and  payable  is  $16,000.00. 

Further, that at the request of Kalai,  he  supplied to him  additional items 

at a cost of  $1,878.74 as shown on an invoice dated February 10 th , 2009. 

See  Exhibit  J.Q. “B” for Invoice showing the particulars. 

6.  Furthermore,  at  the  request  of  Kalai,  he  paid  to  the  Customs 

Department of the Government of Belize the sum of $2,937.21 by way of 

deposit  on  the  importation  of  one  outboard  engine  complete  with 

accessories  and  $3,800.00  by  way  of  deposit  on  the  importation  of 

another outboard engine with accessories, all for and to the account of the 

Defendants.  Also,  Quan  said  he  paid  for  and  to  the  account  of  both 

Defendants $100.00 in brokerage fees  in connection with  the importation 

of the aforementioned outboard engines.
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Particulars of deposit to customs 

12 th November, 2008.  $2,937.21 

22 nd December, 2008.  $3,800.00 
Total  $6,737.21 

See  Exhibit C  for  a  copy of  the Customs Provisional Entry  dated  12 th 

November, 2008, showing payment of $2,937.21.  See Exhibit D for a 

copy  of  the  Customs  Provisional  Entry  dated  22 nd  December,  2008, 

showing payment of $3,800.00. 

7.  Quan claims that  the total due and payable to  him  is $24,715.95.  That 

on  or  about  the  12 th  day  of  February,  2009,  Kalia  personally  took 

delivery of  the said boat but despite demands  from him  the Defendants 

failed or refused to pay the said sum of $24,715.95. 

As such  Quan claims: 

(1)  The  sum  of  $16,000.00  being  the  balance  of  the  price  of  a 

boat sold and delivered by the Claimant to the Defendants; 

(2)  The  sum of  $1,828.74  being  the  price  of  goods,  service  and 

gasoline  supplied  by  the  Claimant  to  the  Defendants  at  its 

request; 

(3)  The sum of $6,373.21 being the sum paid by the Claimant to 

the Customs Department of the Government of Belize for and 

on behalf of the Defendants at their request; 

(4)  The sum of $100.00 being the sum paid by the Claimant to a 

broker  as  brokerage  fees  for  and  to  the  account  of  the 

Defendants at their request; 

(5)  Damages  for Breach of Contract, Interest and Cost.
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8.  In  Defence  to  the  Counterclaim  of  the  Defendants,  Quan  says  the 

Defendants has never  complained  to him or notified  him that the boat 

was  not  done  in  a  workmanlike    manner  or  that  there  were  any 

defective works.  He further says that  the contract did not provide for 

cushions, fire extinguishers or horns, which were extra items supplied 

at the request of the Defendant. 

9.  Quan further says that the  delivery was to be on December 14 th 2008 

and the contract also provided that the buyer might not be available in 

Belize to accept delivery on that date and that the boat would be kept 

in  the  boat  yard  up  to  30  days  for  buyer  accepting  delivery.  In  the 

circumstances,  time was not of  the essence. Further,  the Defendants 

are  estopped from alleging  and claiming as is done in paragraph 40 

of the Amended Counterclaim by reason of the following facts: 

(1)  The Second Defendant who was cobuyer and agent of the First 

Defendant was frequently out of Belize. 

(2)  The First and Second Defendants  refused  to  take delivery on 

the ground  that  the Second Defendant had not yet obtained a 

license for the boat. 

(3)  The Second Defendant did not get the license for the boat until 

on or about the 2 nd day of February, 2009. 

(4)  The First and Second Defendants failed to pick up the boat until 

the 12 th day of February 2009. 

10.  Quan denies that  he made the alleged representations that the upper part 

of  the  boat  was  built  with    nine  layers  of  fiber  glass  and  says  that  the 

upper  part  of  the  said  boat  was  manufactured  with  five    layers  of  fiber 

glass plus one  layer of foam.
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Statement of Case for Defendants 

11.  Kalai said that  his negotiations with Quan was  done in his capacity as a 

director of  Davlin Limited and  on behalf of  Davlin Limited.  Further that 

the boat  to be built by Quan   was  to be built  for   Davlin Limited and not 

himself.  Also that  Ms. Farkas executed the Purchase Order/ Agreement 

in her capacity as president and chairman of the Davlin Limited.  Mr. Kalai 

says that he cannot be in breach of an agreement to which he was not a 

party.  That it was  always known and understood between the parties that 

the boat to be constructed would be the property of the  Davlin Ltd. 

12.  Davlin Ltd admits  that  it has paid Quan  $35,000.00 towards the agreed 

purchase price but says that  the balance of the purchase price is not due 

and payable and that  Quan  is not entitled to the $16,000 claimed. 

13.  Davlin Limited says that  it entered into a written agreement with the Quan 

in  November  2008  by  which  he  was  to  build  a  twentythree  foot  (23’) 

fiberglass boat in accordance with the terms of the written agreement and 

the  sketch  contained  in  appendix  “A”  of  the  said  agreement  (“the 

Contract”).  However,  Davlin Limited says that Quan  has failed to build 

the  boat  in  accordance with  the  terms of  the  contract  and  says  that  the 

works  completed  were  not  done  in  a  workmanlike  manner  and  were 

defective.  The particulars are: 

Breach and Deficient Work 

I.  Failure to deliver the boat on the agreed delivery date 
II.  Failure to allow for the agreed three (3) hour sea trial before delivery of 

the boat 
III.  Failure to manufacture with the agreed upon layers of fiberglass 
IV.  Failure to provide proper electrical work 
V.  Failure to provide proper bilge pump 
VI.  Failure to build a center bench in the interior of the boat 
VII.  Failure to build steps specified in the sketch
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VIII.  Failure to construct the pilot stand to the proper height 
IX.  Failure  to  allow  for  adequate  space  between  the  captain’s  chair  and 

the steering wheel 
X.  Failure to provide agreed upon warranties 

14.  Davlin  admits  that    Quan  provided  them  with  a  fire  extinguisher,  horn, 

boat  cushions, boat  license, boat  registration and gasoline with  the boat 

and that it was agreed that Davlin Ltd. would pay for the registration of the 

boat.    However,  it  was  agreed  that  the  boat  would  be  provided  with 

seating and as such Quan  is not entitled to be paid separately for the boat 

cushions which were provided.  Also, that it is standard for a boat to have 

a fire extinguisher and horn and as such the Claimant is not entitled to be 

paid  separately  for  the provision  of  those  articles.  Further,  though  it  is 

standard for a boat to be delivered with gasoline it had, upon the request 

of the captain who delivered the boat for reimbursement, paid for the cost 

of the fuel used to deliver the boat. 

15.  Davlin Ltd says  that Quan attempted to provide life vests but they never 

accepted  delivery  of  the  same  because  the  Defendant  had  already 

purchased its own life vests. 

16.  Kalai says  that he never requested Quan to  pay the sum of $2,937.21 or 

any  other  sum  for  the  importation  of  any  engine  nor  the  accessories. 

Davlin Ltd.  says that  the engines provided with the boat were done so in 

accordance with  the  terms of  the Contract which  stipulated  that  two  (20 

Mercury  60  Horsepower  four  (4)  stroke  outboard  engines  2008  model 

would be provided and  installed and as such Quan  is not entitled  to be 

paid separately for the provision and installation of those engines. 

17.  Both Defendants say that  Kalai was  never  obligated to pay Quan  the 

sum of $24,715.95 and as such any failure or refusal to pay the Quan  is
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that of  Davlin Limited.  Further, Davlin Ltd.  says  that Quan  is not 

entitled  to  payment  as  he  in  breach  of  the  Contract  and  the  works 

completed were not done in a workmanlike manner and were defective. 

18.  Kalai says that  he cannot be in breach of an Agreement to  which he was 

not a party.  Further, that  the boat was registered in the name of Kalai in 

error. 

Counterclaim 

19.  The Defendants says  that it was an implied  term of  the Contract  that  the 

works  were  to  be  done  in  a  workmanlike manner.    That Quan  failed  to 

perform the works in a workmanlike manner.  Further, that they remedied 

defective works by effecting remedial works over a period of six months at 

a total cost of BZ $11,005.77.  The particulars of those works are: 

i.  Repairing electrical and mechanical system  $1,417.59 
ii.  Replacing overheating engine  $   700.00 
iii.  Restarting boat after electrical failure  $1,000.00 
iv.  Repairs to motors  $3,468.18 
v.  Adjusting height of the pilot stand to the proper height  $1,500.00 

Boat pull and storage  $2,150.00 
vii.  4 trips to Belize city from San Pedro  $   520.00 
viii.  misc. Expenses  $   250.00 

___________ 
Total  $11,005.77 

20.  The  Defendants    say  that  they  suffered  loss  and  damage  and  has 

expended  $11,005.77  in  effecting  remedial  works.    Further,  it  was  a 

further term of the contract that the boat was to be delivered on or before 

the 30 th November, 2008 with a sixteen (16) working day grace period or 

pay it  BZ$250.00) for any day delivery is delayed because of Quan.  That 

in  breach  of  the  said  term  Quan  failed  to  deliver  the  boat  within  the 

agreed  time and was more  than  fiftytwo  (52)  days  late  in  delivering  the



8 

boat and as such owes the Defendant,  BZ$13,000.00  for the late delivery 

of the boat. 

21.  The  Defendants  say  that  prior    to  the  delivery  of  the  boat,  Quan 

represented to them that the lower part of the boat was manufactured with 

eleven  (11)  layers  of  fiberglass  and  the  upper  part  of  the  boat  was 

manufactured with nine (9) layers of  fiberglass.  That  they were    thereby 

and  in  reliance  on  the  representation  induced  to  accept  delivery  of  the 

boat from  Quan. 

22.  The Defendants further  say that Quan’s  representations was not true as 

the  upper  part  of  the  boat  was  not  manufactured  with  nine    layers  of 

fiberglass, but was manufactured  with five  layers of fiberglass.  As such, 

the  boat is worth far less than  BZ$51,000.00 and they counterclaim  as 

follows: 

(1)  Rescission of  the agreement   on  the ground of  fraud 
with all proper consequential directions; 

(2)  Repayment by the Claimant of the BZ$35,000.00 paid 
by the Defendant to the Claimant; 

(3)  Interest upon  the said sum of BZ$35,000.00 at  such 
rate  and  for  such  period  as  this  Honourable  Court 
shall think fit; 

(4)  In the alternative, Special Damages 

(5)  Damages for fraudulent misrepresentation; 

(6)  Damages for breach of contract, Interest and Cost.
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Witnesses 

23.  There  are  two  witnesses  for  the  Claimant,    Mr.  Quan  himself  and  Mr. 

Keating.  For the  Defendants  there  are David Kalai and  Erlinda Farkas. 

They all filed witness statements and were crossexamined. 

23 A.  Issues for consideration 

(1)  Whether Mr. Quan  is entitled to $6,373.21  duties paid to 

Custom 

(2)  Whether Mr. Quan is entitled to  $1,878.74  as shown in particulars. 

(3)    Whether  Davlin  Ltd.  or  David  Kalai  or  both  of  them  is/are  the 

Purchaser(s)  of the boat. 

(4)  Whether or not Mr. Quan failed to build  the boat to the specifications 

contained in the contract and  whether he failed to do so in a  workmanlike 

manner.  If so, what are the damages 

(5)  Whether  there was fraudulent misrepresentation by Mr. Quan. 

(6) Whether  the Defendants are entitled to $13,000. for delay in delivery 

of the boat. 

(7) Whether  Mr.  Quan  is  entitled  to  the  balance  of  the  purchase  price, 

being $16,000.00
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Issue 1:  Whether Mr. Quan  is entitled to $6,373.21  duties paid to 
Custom Department 

24.  Mr.  Quan  claims    $6,373.21    being  the  sum  paid  to  the  Customs 

Department  of  the Government  of Belize  for  importation  of  two  engines. 

He  also  claims  $100.00  being  the  sum  paid  by  him    to  a  broker  as 

brokerage  fees.  Mr.  Quan  in  his  witness  statement  said  that  at  the 

request  of    Mr.  Kalai,  he  paid  to  the  Customs  Department  of  the 

Government  of  Belize  the  sum  of  $2,937.21  by  way  of  deposit  on  the 

importation  of  one  outboard  engine  complete  with  accessories  and 

$3,800.00  by  way  of  deposit  on  the  importation  of  another  outboard 

engine with accessories, totalling  $6,737.21.   See  Exhibit J.Q. “C” for 

Customs Provisional Entry dated 12 th November, 2008, showing payment 

of $2,937.21 and  Exhibit J.Q. “D”  for a copy of the Customs Provisional 

Entry  dated  22 nd  December,  2008,  showing  payment  of  $3,800.00. 

Further, Mr. Quan states  that he   also paid $100.00  in brokerage fees in 

connection with the importation of the aforementioned outboard engines. 

25.  Learned  Counsel,  Ms.  Barrow  in  written  submissions  drew  the  Court’s 

attention  to  page  two  (2)  of  the  Agreement  under  the  heading  "The 

Engines" that "2 (two) Mercury 60 Horsepower 4 stroke outboard engines 

2008 model shall be provided and install/ The engines shall be of the top 

of  the  line  engines produced by Mercury.";  and  at  page  six  (6)  under 

item 64  "2 Mercury  60 HP all Taxes Free".  Learned Counsel  contends 

that  in  light of  the provisions of  the Contract  it  could not have been  for 

Davlin to pay for the boat engines.  I do agree with Learned Counsel, Ms. 

Barrow    that   Davlin did  not  have  to  pay  for  the  boat engines. This  is  a 

contract   to build a boat  for  the sum of   $51,000.00.   There is nothing in 

the contract which points to a separate payment  for the engine. 

26.  The contract  has  the  “List of  Items to be Provided by Seller as Part of 

the Purchase”  and at Item 64 it states that Mr. Quan had to provide  two
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“Mercury 60 HP all Taxes Free.”  I find Mr. Quan’s evidence credible that 

he  had  discussions  with  Mr.  Kalai  and  Ms.  Farkas  about  their  tax  free 

status  and  hence  the  reason  the  contract  was  written  in  that  form. 

However,  it is my view that  the  discussion that Mr. Quan had with them 

about  their  tax  free  status  under  the  BTB  Qualified Retired  Persons 

Program should not have influenced him to import the engines and expect 

to  get  an  exemption.     Mr.  Kalai  and Ms.  Farkas  are  entitled  to  import 

personal  effects  free  of  import  duties  but    they  are  not  the  ones  who 

imported the engines as the  disclosures show that it  was Mr. Quan who 

imported the engines.  In my view, he has acted to his detriment by not 

including the taxes in his contract price for the boat.  I find that since Mr. 

Quan’s selling price for the boat is  $ 51,000.00  he is not entitled to claim 

$6,373.21 as duties paid to  customs for the engines.  It follows that he is 

not entitled to  $100.00 as brokerage fee. 

Issue:  2  Whether  Mr.  Quan  is  entitled  to    $1,878.74    as  shown  in 
particulars. 

27.  Mr. Quan claims $1,878.74  for various items as follows: 

Particulars 

Fire Extinguisher  $  53.00 

Life Jackets  $246.40 

Horn  $  33.00 

Boat License  $  50.00 

Boat Registration  $  35.00 

Gasoline (gallons)  $271.35 

Boat Cushions (3)  $789.99
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Boat Driver  $400.00 

Total  $1,878.74 

28.  Both Mr.  Kalai and  Ms. Farkas testified that  Mr. Quan had provided, as 

agreed,  a  fire  extinguisher,  a  horn,  boat  cushions,  boat  license,  boat 

registration,  gasoline  and  two  engines.    This  evidence  is  not  enitirely 

accurate as will be seen by the evidence. 

29.  Mr. Quan claims $50.00 for boat licence and $35.00 for boat registration. 

The  evidence  however  shows  that  he  is  not  the  one  who  obtained  the 

licence  for  the  boat  and  registered  the  boat  and  that  it  was  in  fact Mr. 

Kalai  who  had  done    this.    In  crossexamination,  Quan  explained  that 

these  are monies  for  starting  the  process  and may  have  been payment 

made to the broker for doing so.  Mr. Quan did not produce any receipts 

to  verify  these  payments  to  the  broker  and  it  is  unclear  whether  any  of 

these monies  were  expended  for  the  boat  licence  and  boat  registration. 

As such, the court denies the claim for $50.00 and $35.00 for  boat licence 

and boat registration. 

30.  The claim for $271.35    for gasoline is denied  as Mr. Keating who drove 

the boat to San Pedro on the date it was delivered testified that it was Mr. 

Kalai  himself who bought  the gasoline.  The court also denies  the claim 

for $ 400.00 for the Boat Driver as Mr. Keating testified that up to the date 

of the hearing he was not paid for driving the boat that day to San Pedro 

and he did not make any claim to Mr. Quan to  be paid.  Mr. Quan  did not 

pay Mr. Keating and as such he is not entitled to the $400.00. 

31.  Mr. Quan makes a claim  for $246.00  for    life vest.   The evidence of Mr. 

Kalia which  I  find  credible  is  that  when   Mr. Keating  delivered  the  boat
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they  gave  him  the  vests  as  they  had  brought    their  own.    As  such,  the 

claim for $246.00 is denied. 

32.  There  is  no  evidence  that  the  fire  extinguisher,  horn  and  boat  cushions 

were  returned.  Also,  the  list  of  items  to  be  provided  by  Seller  does  not 

include these items.  As such,  I award Mr. Quan BZ $53.00  for the Fire 

Extinguisher,  BZ$33.00  for    the  horn  and  BZ$789.99  for  the  boat 

cushions, being a total of  BZ$875.99. 

Issue 3:  Whether Davlin Ltd. or David Kalai or both of them  are the 
Purchaser(s)  of the boat. 

33.  The Agreement  dated 3 rd  November,  2008 between  the parties  shows 

that    “Davlin    Ltd”    is  the  buyer  and  JMQ  Marine  Industries    and/or 

Williams    John Quan  as  the  seller.  It  is  shown  by  the    agreement  that 

Erlina A. Farkas executed the agreement for Davlin Ltd and   William John 

Quan  executed  same    for  JMQ Marine  Industries  and  for  himself.  The 

evidence  before    the  court  is  however,  not  so  clear  cut  as  to  whether 

Davlin Ltd. is the sole buyer. 

34.  Mr.  Quan  in  his  witness  statement  said  that  during  the  month  of 

November, 2008, or  thereabouts  Kalai called him by  telephone and  told 

him  that  he  wanted  to  buy  a  boat.  That  all  communications  between 

himself  and Mr. Kalai  was on the basis and understanding that he would 

be the builder and seller and Mr. Kalai, would be the buyer.  Further, there 

was no mention by him of a company or any other person. 

35.  Mr. Quan states that Mr. Kalai told him that  he was a retiree and that he 

obtains  tax  relief  from  the  Government  of  Belize  through  the  retiree 

programme of  the Government.   As a result, he quoted  the  tax and duty
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free price on the two engines for the boat  because Mr. Kalai said that  he 

would get tax and duty exemptions based on  his status as a retiree. 

36.  He  further  stated  that  on  or  about  the  17 th  day  of  November,  2008, Mr. 

Kalai  drew  up  and  produced  a  Purchase  Order/Agreement  which  was 

executed by  Erlinda Farkas.  Mr. Quan said that he  read and then signed 

the Purchase Order without realising that he was doing an agreement with 

a Company. He  thought he  was dealing with Mr. Kalai because he had 

stressed his status as retiree. 

37.  In written submissions,  Learned Senior Counsel, Mr. Zuniga submits that 

it is  clear that the Agreement or "Purchase Order" was drawn up by or on 

behalf  of  both  Defendants.  That  the  court  should  consider  the 

circumstances  under  which  it  was  signed.  That  the  Agreement  was 

produced by Mr. Kalai and Ms. Erlinda Farkas at the International Airport 

for signature and that since  it was drawn up by Mr. Kalai or Ms. Farkas, 

they would be very familiar with  its contents.  Therefore, if any ambiguity 

arises in relation thereto it  must be constructed in favour of the Claimant 

and against the Defendants.  Learned Counsel relied on  paragraphs 12 
083 and 12085 of  Chitty on Contracts, Volume I, 29 th Edition, Vol 1. 

38.  Further, Learned Counsel submits  that  though the agreement purports to 

be between John Quan and Davlin Ltd, the real purchaser is David Kalai 

for the following reasons: 

(1)  Neither  David  Kalai  nor  Linda  Farkas  are  aware  of  any 

distinction  between  each  of  them  and  Davlin  Ltd.    For 

example,  Linda  &  Kalai  stated  in  crossexamination  that 

"Davlin  Limited  is me, President  and Chairman and General 

Manager". (see page 95 of the transcript) 

During  crossexamination,  David  kalai  similarly  said:  "Davlin 

Limited is me". (see page 110 of the transcript)
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(2)  There  were  no  meetings  or  resolutions  by  the  company 

regarding the purchase of a boat. 

(3)  There were no meetings or resolutions regarding payment. 

(4)  There were no meetings or resolutions to decide whether this 

Claim was to be defended. 

(5)  There  were  no meetings  or  resolutions  concerning  the  boat 

after  it  was  brought  to  Mr.  Kalai.    (see  page  111  of  the 

transcript) 

(6)  The  Second  Defendant  sought  to  purchase  the  engine  tax 

free  in  order  to  take  advantage  of  certain  tax  privileges 

accorded to retirees.  He, not Davlin Limited, is a retiree. 

(7)  The  vessel  was  registered  showing  David  Kalai,  not  Davlin 

Limited, as owner.  Neither Defendant did anything to change 

the ownership status by transferring same to Davlin Limited. 

39.  Further,  Learned  Senior  Counsel, Mr.  Zuniga  submits  that  even  if  there 

was an agreement between John Quan and Davlin Limited, there was also 

a Collateral Agreement 1  existing between John Quan and David Kalai.  He 

relied on the evidence of Mr. Quan at paragraphs 2, 3, 4 and 5.   Learned 

Senior  Counsel  further  submits  that    the  agreement  was  drawn  up  and 

produced  by  Mr.  Kalai  and  Ms.  Farkas  at  the  International  Airport  for 

signature  and  Mr. Quan had  only moments  to  quickly  scan and  sign  the 

same  before Mr. Kalai departed.  This, according to Mr. Zuniga  shows that 

Mr.  Kalai  had  ulterior motives.    He  negotiated  the  agreement  but  cleverly 

produced it for signature under circumstances that caused Mr. Quan to not 

notice  that  he was  signing  an  agreement  with  a  limited  liability  company. 

1  See  paragraph  12007  of  Chitty  on  Contract,  Volume  I,  9 th  Edition  relied  on  by 

Counsel on collateral contracts.



16 

Learned Senior Counsel contends that the  circumstances point to the fact 

that  the arrangement was  really between John Quan and   Kalai.  Further, 

that  Kalai used the company as an instrument behind which he can hide. 

He now  owns  the boat and  there  was a collateral  contract with him.  As 

such, Counsel  submits  that  both   Defendants  are  liable  to Mr. Quan  for 

payment. 

40.  Learned  Counsel,  Ms.    Barrow,    submits  that  Mr.  Quan  admits  in  his 

witness statement that “he read and signed the Purchase Order” dated the 

17 th  day  of  November,  2008  but  goes  on  to  state  that  he  did  so  “without 

realizing  that  I was doing an agreement with a Company”.  However, she 

contends that  as evidenced by the Purchase Order signed by Mr. Quan and 

Ms. Farkas on behalf of Davlin Limited, Mr. Quan entered into an agreement 

to build a boat for Davlin Limited. 

41.  Learned Counsel  also  referred  to    the  Agreement  itself  which  states  at 

page  seven  that  the written agreement was  the  full  and  only  agreement 

between Davlin Limited and Mr. Quan which  states: 

Seller  and  buyer  declares  that  they  read  the  document 

thoroughly and fully understand and agreed that this the full 

and  the  only  agreement  between  both  parties  and  any 

changes and modification will be done in writing and properly 

signed by both parties. 

42.  As  such,  Learned  Counsel  submits  that  the  fact  that  Mr.  Quan  was 

operating under a mistaken belief does not invalidate the Contract he signed 

with Davlin.
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Determination 

43.  I  have  considered  the  evidence  before  the  court  and  I  find  Mr.  Quan’s 

evidence credible  that when he and Mr. Kalai held discussions   about  the 

purchase  of  the  boat  that  there  was  no  mention  that  Davlin  Ltd  was  the 

purchaser. I have taken into consideration also the nature of the discussions 

which involved Mr. Kalai’s  tax free  status and the negotiations for tax free 

engines  and  I  am  convinced  that  it  was  Mr.  Kalai  who  was  doing  the 

negotiations as Davlin Ltd. cannot have  tax free status.  The evidence also 

shows  that   Mr. Kalia  is  registered as  the  owner  of  the  boat.  However, 

since the agreement which Mr. Quan executed  states that Davlin Ltd is the 

Purchaser,  then Davlin cannot be excluded as the Purchaser.  In my view, 

Kalai and Davlin Limited  are so intertwined in the purchasing of the boat, 

that  the  two cannot be separated.    Under such circumstances,  I  find  that 

both Davlin Ltd and Mr. Kalai are the purchasers of the boat. 

Issue  4:  Whether  or  not  Mr.  Quan  failed  to  build  the  boat  to  the 
specifications  contained in the contract and  whether he failed to do 

so in a  workmanlike manner.  If so, what are the damages. 

44.  The  agreement  between  the  parties  which  is  Exhibited  at    “A”  of  John 

Quan’s affidavit shows the description of the boat as follows: 

Description of boat 

The  boat  to  be  purchased  is  a  23’    fibreglass  boat  to  be 
manufactured by seller in his or related parties facilities.  The 
boat  is  known  as  a  23’  fishing  boat  and  will  be  produced 
using  the  current mold  used  by  seller  as was presented  to 
buyer in seller yard facilities. 

The  boat  height  will  be  extended  by  additional  8”  height 
above  the  standard  boat  produce  by  the  mold  specified
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above. 

The boat haul (lower part) to be manufactured by using 
11  layers  of  fibreglass,  all  seating  and  steps  will  be 
made out of  the same 11 layers.   The upper part of  the 
boat will be made out of 9 layers.  All fiber materials and 
raisin to be used in the construction of the boat will be 
of the highest standard available. 

The fiberglass will be  laid  in the most professional way 
avoiding any air bubble within the fibreglass layers. 

The boat will be painted mostly white with a blue trim at the 
top…. 

A  rough  sketch  of  the  interior  set  up  of  the  boat  is 
attached as Appendix “A” not drawn to any scale. 

A pilot stand will be  installed in the back part of the boat in 
an  acceptable  place.    The  pilot  stand  will  include  an 
hydraulic steering of the boat back and forth gear as well as 
fuel acceleration handles. The pilot stand will have operating 
gadgets  normally  being  installed  on  the  pilot  stand  like  a 
engine  temperature  gauze  and  other  things  common  for 
such a boat. 

45.  Mr.  Kalai  and    Ms.  Erlinda  Farkas    at  paragraph  15  of  their  witness 

statement said  that they  discovered after  the boat was delivered  that Mr. 

Quan  failed  to build  the boat  in accordance with  the  terms of  the Contract 

and  failed  to  do  the  work  on  the  boat  in  a  workmanlike  manner.    They 

identified the following failures: 

a)  was not built with the agreed upon layers of fiberglass, 

b)  did not have proper electrical work, 

c)  did not have a working bilge pump, 

d)  did not have a center bench in its interior,
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e)  did not have the agreed upon steps, 

f)  did not have a pilot stand at the proper height; and 

g)  did  not  allow  adequate  space  between  the  captain‘s  chair  and  the 

steering wheel. 

46.  Mr. Quan    in  his  supplementary witness  statement  said  that  the  sketch 

was  not  drawn  to  scale  so  everything  had  to  be  scaled  down  to  fit 

because  the  boat was  to  be a  twentythree  feet  fibreglass  boat.  That  if 

the bench was 8 feet long as shown on the sketch, it would have passed 

the  front  of  the  Pilot  Stand.    There  would  then  have  been  no  space  to 

work, or move around.  Further , that the  center bench for the interior of 

the boat could not be built because it could not fit as there was no  space 

for the bench.  He further stated that when  Mr. Kalai came to inspect the 

boat, he did not say that he needed a bench because it was obvious that it 

could not fit.  Mr. Quan says that  after  Mr. Kalai took delivery of the boat 

he did not complain, but after the this claim was instituted  against him  he 

suddenly found faults with the boat. 

Submissions for Claimant 

47.  In  written  submissions,  Learned  Senior  Counsel,  Mr.  Zuniga 

submits  that  the  agreement  to  build  the  boat  with  11  layers  of 

fiberglass  was not a fundamental term of the contract in light of the 

fact  that   Mr. Quan  "used a different construction  technique called 

the sandwich construction"  which he explained as follows: 

It means  it’s  constructed with  layers  of  fibreglass  on 
both sides of the panel and there’s a foam core in the 
middle.  It makes the product a lot stronger...
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This  is  a  stronger  product  and  safer  too  because  it 
could  cause  buoyancy  in  case  of  sinking.    So  that’s 
the new technique that’s being used. 

48.  As  such,  Learned  Senior  Counsel,  Mr.  Zuniga  contends  that  the 

Defendants  received  a  stronger  and  more  buoyant  boat  than  they 

expected.  He further submits that the  Defendants’ Counterclaim has not 

been established in the light of the above and also taking into account the 

following: 

(1)  The Defendants  could  have  refused  to  take delivery  if  they 

saw any reason to do so. 

(2)  They did not ask for a test run. 

(3)  Mr. Quan  testified  that  he  did  the  test  runs himself  and  that 

Mr. Kalai never brought anyone  to do a  test  run.   Therefore, 

the Claim  by  the Defendant  of  not  being  allowed  to  test  the 

boat  is  false.    They  could  have  at  least mentioned  it  on  the 

date of delivery but they did not. 

(4)  After  they  accepted  delivery  of  the  boat,  they  made  no 

complaint. 

(5)  Given  the  combative  and  uncompromising  demeanor  of  Mr. 

Kalai, it is clear that he is not a person who would have failed to 

complain if he had reason to do so.
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49.  Mr. Zuniga  further contends  that   having regard  to  the  testimony of Mr. 

Sean Keating, it is clear that after the boat was delivered it was misused 

by Mr. Kalai. 

Submissions by Defendants 

50.  Learned Counsel, Ms.  Barrow  submits  that Mr. Quan  failed  to  build  the 

boat  in  accordance  with  the  terms  of  the  contract  as  shown  by  the 

evidence  of  the  Defendants.    That  when Mr.  Quan    was  asked  under 

crossexamination  about  his  failure  to  construct  the  boat  to  the 

specifications evidenced in the sketch attached to the contract, Mr. Quan 

stated that it was "physically impossible" to build the boat according to the 

specifications  evidenced  in  the  sketch.  As  such  Learned  Counsel 

contends that this  statement made by Mr. Quan amounts to an admission 

that  he  made  representations  which  he  knew  were  untrue  with  the 

intention  that  Davlin  should  be  induced  thereby  to  make  payments  in 

reliance on the representations. 

51.  Further,  Learned  Counsel  contends  that  since  Davlin  paid  Mr.  Quan 

monies based on his misrepresentations that the boat it wanted could be 

built, Davlin  is entitled  to  rescind  the contract.  Ms. Barrow  relied on  the 

learned authors of  Halsbury’s Laws of England, Volume 9: Contract at 

paragraph 536 which provides that: 

Where a person has entered into a contract as a result of a 
misrepresentation made  to him by another party  thereto he 
may,  subject  to certain  limitations,  rescind  the contract and 
in  addition,  or  as  an  alternative,  he  may  have  a  claim  for 
damages. 

52.  Ms. Barrow further contends that  Mr. Quan admitted that the boat was not 

manufactured with eleven  layers of fiberglass on the lower part and nine
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layers  on  the  upper  part  of  the  boat  and  sought  to  justify  this  failure  to 

follow the specifications contained on page two  of the contract by arguing 

that  the  technique  he  employed  made  the  boat  stronger.  Learned 

Counsel submits that it  was not open to Mr. Quan to unilaterally alter the 

manner in which the boat was constructed and that his failure to construct 

the  boat  as  agreed  amounts  to  a material  breach  of  the Contract which 

also  justifies  the  rescission  of  the  contract.  Ms.  Barrow  relied  on 
Halsbury’s  Laws  of  England,  Volume  9:  Contract  at  paragraph  538 

which provides that: 

Where one party to a contract has committed a serious breach 
by  a  defective  performance  or  by  repudiating  his  obligations 
under  the  contract,  the  innocent  party  will  have  the  right  to 
rescind  the contract;  that  is  to  treat himself as discharged  from 
the  obligation  to  tender  further  performance,  and  to  sue  for 
damages  for any  loss he may have suffered as a  result of  the 
breach. 

53.  Learned Counsel, Ms Barrow submits that the  Defendants are aware that 

there are limits on the right to rescind for fraud 2 but submit that those limits 

are not operative in the instant case as Davlin is capable of returning the 

boat built  to Mr. Quan as  it has been stored  in a boatyard  in San Pedro 

since the institution of these proceedings in June 2009 (four  months after 

the boat was delivered) and it was only then that Davlin learned about the 

failure  of  Mr.  Quan  to  build  the  boat  with  the  agreed  upon  layers  of 

fiberglass. 

Determination 

Fiberglass 

54.  The Claimant, Mr. Quan  has not denied that he failed to build the 

boat with 11 layers of fibreglass.   The question is whether this  is  a 

2 See para 29054of Chitty on Contracts, 27 th Edition, Volume 1, General Principles
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material breach  which justifies recission of the contract as argued 

by   Learned Counsel, Ms. Barrow.     Learned Counsel, Mr. Zuniga 

argues  that  the  agreement  to  build  the  boat  with  11  layers  of 

fiberglass  was not a fundamental term of the contract in light of the 

fact  that    Mr.  Quan    used  the  ‘sandwich  construction’    which  he 

explained  as  a  stronger  product  and  it  could  cause  buoyancy  in 

case of sinking.  I find that though there is a breach of the terms of 

the contract, it  is not  a material breach as it does not go to the root 

of the contract.  The boat  is serviceable and was being used by the 

Defendants and their agents, namely  Jason who had  control of the 

boat.  As such, the Defendants are not entitled to recission  but are 

entitled to damages for this breach.  I will now assess the damages. 

55.  Mr. Quan is  in the business of manufacturing fiber glass boats and 

was the only witness in this matter with such experience.  I have no 

other  evidence  which  contradicts  his  statement  on  the  sandwich 

construction and  the Defendants have not shown to the court that 

as  a  result  of  this  type  of  construction  there  is  a  defect  with  the 

boat.  In their counterclaim, however,  the Defendants say that the 

boat is worth far less than  BZ$ 51,000.00 because the upper part 

of the boat was not manufactured with nine layers of fiber glass but 

instead five layers of fiber  glass were  used. But,  the Defendants 

led  no  evidence  which  shows  that  the  use  of  less  fiber  glass 

decreased  the  value  of  the  boat.  If  it  was  proven  that  the  boat 

valued  less  than  $51,000.  the    Defendants  would  have  been 

entitled to the difference in value. 

56.  Nevertheless,  Mr. Quan  breached  the  contract  by  unilaterally 

changing the specifications as agreed and as such the Defendants 

are  entitled  to  nominal  damages.  The  court  awards  the 

Defendants  BZ $ 2,000.00  as nominal damages for this breach.
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Remedial works 

57.  The Defendants in their counterclaim say that they   have expended 

$ 11,005.77   for  remedial works over a six months period.  As shown in 

their counterclaim they itemised all the works that had to be done.   Both 

Mr. Kalia and Ms. Farkas stated in their witness statement that they spent 

$11,005.77 on remedial works.  The question is whether they are entitled 

to  the  $11,005.77.  since  some  of  these  expenses  occurred  after    the 

twelve month “back up warranty by the seller”,  Mr. Quan.  See page 3 of 

contract for provisions on warranties.    There is also the warranty by the 

manufacturer  but    the  court  is  not  concerned  with  the  manufacture 

warranty since no issue was raised on  same.  The seller’s warranty starts 

from  date  of  delivery    extending  to  one  year  later,  being  sometime  in 

January 2010. 

58.  The disclosures show that the receipts  are dated   from July, 2008 up to 

April,  2010.  I  will  address  each  one  of  the  receipts  as  shown  by  the 

disclosures. 

(i)  Disclosure 3  dated July 8 th 2009 

59.  This disclosure  dated July 8, 2009 is  for $ 3,468.18  and  is within    the 

seller’s warranty period.  It  shows  that  Accessories  valuing $ 1,587.00 

had to be replaced and the labour for replacing same is  $1,425.00.  The 

parts that had to be replaced includes the bilge pump and electrical parts. 

The  balance  is  for  other  expenses  in  relation  to  the  replacement  of  the 

parts.  The evidence shows that  there was poor workmanship  in respect 

to  the electrical work and the bilge pump was not working.  As such,  the 

court  awards  BZ  $3,468.18  expended  by  Defendants  for  electrical 

works  as shown in Disclosure  3.
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(ii)  Disclosure 4  dated November, 2009 

60.  This Disclosure dated 4 th November, 2009  is a Purchase Order  given to 

James Ritchie for services to be performed on the boat.  This includes to 

remove the Captain chair and place it at a different location and  building a 

platform.  The  evidence  shows  that  the  pilot  stand was  not  of  a  proper 

height and    there was not  adequate space between the captain‘s chair 

and  the  steering wheel  and  therefore  the Defendants  are  entitled  to  the 

cost  of  remedying  this  defect.  The  court  awards  BZ$1,500.00  for 

remedying the pilot stand and the space between the captain’s chair and 

the steering wheel,  as claimed.. 

(iii) Disclosure 6  Boat Pull and storage 

61.  Disclosure  6  shows  a  receipt  dated  4 th  January,  2010  from  Captain 

Shark’s Boatyard  for  Boat Pull and storage.  The date of the boat pull  is 

07/02/09.  There are various dates for storage, that is when repairs were 

being done to the boat.  I noticed  there are two charges of $250. each for 

the same day, being 10/01/09.  Since that is double charging only $250.00 

can be taken into consideration.  The court will  grant the $150.00 for the 

Boat Pull,   and storage done on 08/01/09, 10/01/09, 11/04/09, 12/01/09, 

12/31/09, which are dates within    the Seller’s warranty.   Accordingly,  the 

court awards  $1,400.00  for the boat pull and  storage. 

Replacing overheating engine 

62.  The Defendants claim $ 700.00  for replacing  an engine that overheated. 

According  to  the  agreement  between  the  parties,  under  the  heading  of 

‘Warranties’  the  engine  will  be  sold  with  a  three  year  manufacture 

warranty backing up by seller Warranty    from  the date of delivery.     The 

evidence  shows that the engines were running hot a week after the boat 

was  delivered.  It  has  not  been  proven  however,  what  caused  the 

overheating.  Mr.  Keating  testified  that  there  may  have  been  some
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sabotaging by Mr. Kalai’s neighbour but  that   has not been proven. But, 

since there  was a seller’s  warranty, I award the Defendants  BZ $700.00 

for the engine. 

Failure to build bench  and steps 

63.  The Defendants say  Mr. Quan failed to build a center bench in the interior 

of  the  boat and  also  he  did  not  build  the  steps as  shown  in  the  sketch. 

The  sketch  which  is  attached  to  the  Agreement    was  drawn  up  by  the 

Defendants and  it  was  not  drawn  to  scale.  Mr. Quan being  the  expert 

should have been the one to prepare the plan and he should have refused 

the  sketch  given  to  him.    But,  he  did  not  and  he  accepted  same  and 

agreed  to build according  to sketch.   He is  responsible  for any problems 

he encountered and must compensate the Defendants for their loss.  The 

Defendants did not build  the bench and steps and so  the court does not 

have any evidence as to the value to build same.  Had they done so, they 

would  have  been  entitled  to  the monies  spent  to  build  same.      In  any 

event, they are entitled  to some damages for the loss of these amenities. 

I award nominal damages in the sum of  $1,000.00. 

Issue  5:  Whether  there  was  fraudulent misrepresentation by Mr. 
Quan. 

64.  I  am  not  satisfied  on  the  evidence  that  there  was  fraudulent 

misrepresentation by Mr. Quan as claimed by the defendants.  Mr. Quan 

is an expert in building fibre glass boats and he did build a boat that was 

serviceable and  which  was being used by the Defendants.  Further, they 

remedied defective works on  the said boat.  However,  since Mr. Quan 

did  not    comply with  all  the  terms  and  conditions  of  the  contract    he  is 

liable  to  pay  damages.  I  find  that  there  is  no  evidence  of  fraudulent 

misrepresentation   by Mr. Quan.
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Issue 6:  Whether  the Defendants are entitled to $13,000. for delay in 
delivery of the boat. 

65.  The Agreement between the parties in respect to the delivery date states: 

The    boat  will  be  delivered  by  seller  to  buyer  not  later  than 

November,  30,  2008    6:00  p.m.,    however,    buyer  might  not  be 

available in Belize to accept delivery on that date and the boat will 

be  kept  in  the  boat  yard  up  to    30  days  for  the  buyer  accepting 

delivery…. 

If  the seller will be behind delivery  for more    than 16 working day 

(grace period), any delay  thereafter will be  subject  to $250.00 for 

any day delivery is delayed by seller. 

66.  On the agreement it can be seen that November 30 th  , 2008 for the date of 

delivery    was  scratched  and December  14 th  was written  in  ink  instead. 

The Defendants  say  that   Mr. Quan  failed  to  deliver  the  boat  within  the 

agreed  time and was more  than  fifty  two days  late  in delivering  the boat 

and as such they claim $13,000.00. 

67.  Mr.  Quan    says  that  the  Defendants  are  estopped  from  claiming 

damages  for  late  delivery  because  (i)  Mr.  Kalai  was  frequently  out  of 

Belize, (ii) the  Defendants refused to take delivery on the ground that the 

Mr. Kalai  had not yet obtained a license for the boat; (iii) Mr. Kalia  did not 

get the license for the boat until on or about the 2 nd day of February, 2009 

and the Defendants failed to pick up the boat until the 12 th day of February 

2009.  Further, Mr. Quan’s evidence is that he could not finish the boat on 

time because his boatyard was flooded as a result of a hurricane.
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Submissions by Mr. Zuniga SC 

68.  Mr. Zuniga submits  that  even  if  the date  for completion was not varied, 

time was not of the essence of the agreement.  Further Learned Counsel 

submits  that  the wording  in  the agreement,  that  "the buyer might not be 

available  in Belize  to  accept  delivery"  on  the  delivery  date  and  that  "the 

boat will be kept  in  the boat  yard up  to 30 days  for  the buyer accepting 

delivery"  shows  that  time  was  not  of  the  essence.  Further,  Learned 

Counsel  Mr.  Zuniga  submits  that  the  Defendants  had  refused  to  take 

delivery on the ground that they had not yet obtained a licence for the boat 

and which they  obtained on  the 2 nd day of February, 2009.  Furthermore, 

it   was not  registered until the 9 th  day of June, 2009.  See  Exhibit J.Q. 
“F” for copy of  Vessel Registration Certificate. 

Submissions by Ms. Barrow 

69.  Learned Counsel Ms. Barrow submits that the amendment made to deliver 

the boat on the 14 th December was  not agreed to by the Defendants and 

as such the boat  had to be delivered on 30 th November, 2008. 

70.  Learned Counsel Ms. Barrow submits  that  it matters not  that Mr. Quan’s 

boatyard had been flooded during the period of time he had scheduled for 

building the boat because as Mr. Kalai stated under crossexamination, it 

was no business of Davlin where the boat was built and as such it was the 

responsibility  of Mr. Quan  to  find  an  alternative  location  to  construct  the 

boat if necessary to comply with the agreed upon deadline specified in the 

Contract.   Further,     Mr. Kalai also  testified  that at  the  time  the Contract 

was signed Mr. Quan’s boatyard was under water and as such Mr. Quan 

ought to have factored in the conditions of his boatyard when negotiating 

the contract with Davlin.
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71.  Ms. Barrow further contends  that  since it was a term of the contract that 

"The boat will be delivered to the buyer after gaining all licenses, permits, 

documents  etc.  required  by  the  State  of  Belize.",  it  was  justified  in 

expecting  and  requiring  that  the  boat  would  be  licensed  before  being 

delivered. 

Determination 

72.  I  do  agree  with  Ms.  Barrow  that  the  amendment  on  the  agreement  to 

change the date of delivery was done unilaterally by Mr. Quan.  There was 

no agreement between the parties to change the date and so the delivery 

date  according  to  the  contract  is  30 th  November,  2008  and  not 

December 14, 2008. 

73.  The question that follows  is  whether time was essence of the  term in the 

contract  which states that: 

The    boat  will  be  delivered  by  seller  to  buyer  not  later  than 

November, 30, 2008  6:00 p.m.,  however,  buyer might not be 

available in Belize to accept delivery on that date and the boat 

will  be  kept  in  the  boat  yard  up  to    30  days  for  the  buyer 

accepting delivery…. 

74.  In  my  view,  time  was    not  of  the  essence  as  this  term  of  the  contract 

shows  that    the buyer might  not  have  been available  to  accept  delivery. 

Indeed,  the  evidence  shows  that Mr. Kalai  and Ms. Kara were  out  of 

Belize most of the time.  Further,  the contract provides that  the boat will 

be  delivered  to  the  buyer  after  gaining  all  licenses,  and  permits  as 

required by the laws of Belize.  Mr. Kalai, being the owner  of the boat had 

to be here in Belize for this process to be completed.  Mr. Kalia  did not 

get  the  license  for  the boat until    the 2 nd  day of February, 2009 and  the
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Defendants picked  up the boat on  the 12 th day of February 2009, the day 

Ms. Karas arrived into the country. 

75.  Further the evidence shows that at the time the contract was signed there 

was  a  flood  and  the  boat  yard  of  Mr.  Quan  was  flooded.    Both  parties 

confirmed this  fact.   Mr. Quan’s evidence which  I  find credible is  that  the 

boat  yard was  flooded  for about  two  to  three weeks.  As such,  I do not 

find that there was an undue delay. 

76.For all these reasons, I deny the claim for $13,000.00. for the delay in 

delivery of the boat. 

Issue 7:  Whether Mr. Quan is entitled to the balance of the purchase 

price, being $16,000.00 

77.  It  has  been  determined  above  that  the  Defendants  are  not  entitled  to 

recission of  the contract but are   entitled  to damages  for defective works 

and  works not done.  Accordingly,  Mr. Quan is entitled to the balance of 

the purchase price, being 16,000.00  less damages awarded to Mr. Kalai 

and Davlin Limited. 

78.  Conclusion 

The following are the court’s findings: 

Mr. Quan’s selling price for the boat  is  BZ$ 51,000.00 and as such  he is 

not entitled to claim BZ$6,373.21  duties paid to  custom.  It follows that he 

is not entitled to  BZ$100.00 as brokerage fee.
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Mr. Quan is awarded  BZ$53.00  for the Fire Extinguisher, BZ$33.00 for 

the  horn  and  BZ$789.99  for  the  boat  cushions,  being  a  total  of 

BZ$875.99. 

Both  Davlin Ltd and Mr. Kalai are the purchasers of the boat. 

Mr. Quan  failed  to build    the boat  to  the specifications   contained  in  the 

contract and also  he failed to do so in a  workmanlike manner.  As such, 

Mr. Kalai and Davlin Limited are entitled to  BZ$10,068.18  in damages. 

There is no evidence of fraudulent  misrepresentation by Mr. Quan. 

Mr. Kalia and Davlin Limited are not entitled to  damages for  delay in 

delivery of the boat. 

Mr. Quan is entitled to the balance of the purchase price, being 16,000.00 

less damages awarded to Mr. Kalai and Davlin Limited. 

79.  Order 

Mr. Quan is awarded BZ$16,000 being the  balance of the  purchase price 

for  the  boat  and  BZ$875.99  for  accessories  not  provided      for  by  the 

contract. 

Mr.  Kalia  and Davlin  Limited  are  awarded  BZ$10,068.18  damages  for 

breach of contract.
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The sum of  BZ$6,807.81  is  to be paid to Mr. Quan by  David Kalai and 

Davlin Limited  after  setoff of damages. 

Each party is to bear its own cost. 

………………………………… 

Minnet  Hafiz 

Supreme Court Judge 

Dated this  ….7th….day of December, 2011.


